Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 4753Y

Est Number: 0009 Pay Period End Date:

Date:
Page:

06.17.2016
lof5

Vendor ID: 0013 DIAMOND ENGINEERING COMPANY (THE)
06.11.2016

Contract ID:  4753Y
Est Number: 0009

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 06.17.2016

Page:

lof5

Vendor ID: 0013 DIAMOND ENGINEERING COMPANY (THE)

Pay Period End Date:

06.11.2016

Contract Location:
GRAND ISLAND INTERCHANGE

Contractor:

DIAMOND ENGINEERING COMPANY (THE)
1521 W ANNA

PO BOX 1327

GRAND ISLAND NE 68802-1327

Phone:
(308)382-8362

Escrow Agent:

Surety Co:
UNIVERSAL SURETY COMPANY

Counties
HALL
Project Fed State Highway Begin
Number Project Number Number Ref
Post
42753 000 RD-80-6(1044) 312.10

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

SPECIALTY

PROG

04.16.2015
04.23.2015
05.05.2015

07.13.2015
07.13.2015

Current Contract Amt
$1,440,571.12

Original Contract Amt
$1,338,266.92

% Dollar Comp

102%
% Time Comp

113%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Merchant, Ben

Total for Adjustments

Payment

06.15.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.15.2016

06.16.2016

Total to Date

Prev to Date

$1,475,285.21  $1,322,272.71
$.00 $.00
$1,475,285.21  $1,322,272.71
$.00 $.00
$.00 $.00
$.00 $.00

$1,475,285.21

-$10,323.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$10,323.00

$1,464,962.21

$1,322,272.71

-$1,147.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$1,147.00

$1,321,125.71

District Engineer

Meyer, Keith
Controller
Burling, Laurie

This Estimate

$153,012.50
$.00
$153,012.50
$.00
$.00
$.00
$153,012.50

-$9,176.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$9,176.00

$143,836.50

06.15.2016

06.16.2016
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Vendor ID: 0013 DIAMOND ENGINEERING COMPANY (THE)

Est Number: 0009 Pay Period End Date:  06.11.2016 Est Number: 0009 Pay Period End Date:  06.11.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 0002.47 0.05  23,000.000 1,150.00
0001 0001 0001.08 050  16,034.000 8,017.00 TEMPORARY PAVEMENT MARKING SURFACE LF 23,000.000 1,150.00
BARRICADE, TYPE || BDAY 16,034.000 8,017.00 " REPARATION 0.000 0.00
17,319.000 8,659.50 0.000 0.00
1,297.000 648.50 0010 0010 0002.97 171.68 191.000 32,790.88
0002 0002 0001.10 2.71 2,067.000 5,601.57 FLASHING ARROW PANEL DAY 191.000 32,790.88
BARRICADE, TYPE IlI BDAY 2,067.000 5,601.57 215.000 36,911.20
1,889.000 5,119.19 19.000 3,261.92
79.000 214.09 0011 0011 0005.10 244.31 125.000 30,538.75
0003 0003 0001.75 13.34 120.000 1,600.80 TRAFFIC CONTROL MANAGEMENT DAY 125.000 30,538.75
TEMPORARY SIGN DAY EACH 120.000 1,600.80 133.000 32,493.23
42.000 560.28 10.000 2,443.10
0.000 000 0012 0012 0030.80 105,543.82 1.000 105,543.82
0004 0004 0001.90 0.73 8,904.000 6,499.92 MOBILIZATION LS 1.000 105,543.82
SIGN DAY EACH 8,904.000 6,499.92 1.000 105,543.82
6,089.000 4,444.97 0.000 0.00
410.000 299.30 0013 0013 1011.00 30.00 2.000 60.00
0005 0005 0001.99 2.77 210.000 581.70 WATER MGAL 2.000 60.00
CONTRACTOR FURNISHED SIGN DAY EACH 210.000 581.70 0.000 0.00
247.000 684.19 0.000 0.00
0.000 0.00 0014 0014 1102.00 13.54 195.000 2,640.30
0006 0006 0002.28 0.50 22,000.000 11,000.00 REMOVE ASPHALT SURFACE SY 195.000 2,640.30
TEMPORARY PAVEMENT MARKING REMOVAL LF 22,000.000 11,000.00 195.000 2,640.30
8,395.500 4,197.76 0.000 0.00
0.000 0.00 0015 0015 3008.05 14.66 120.000 1,759.20
0007 0007 0002.30 0.73 2,100.000 1,533.00 TIEBARS EACH 120.000 1,759.20
PAVEMENT MARKING REMOVAL LF 2,100.000 1,533.00 114.000 1,671.24
623.000 454.79 0.000 0.00
0.000 0.00 0016 0016 3008.15 42.99 8,820.000 379,171.80
0008 0008 0002.44 0.95 23,000.000 21,850.00 DOWEL BAR RETROFIT EACH 8,820.000 379,171.80
TEMPORARY PAVEMENT MARKING, TYPE LF 23,000.000 21,850.00 9,417.000 404,836.83
PAINT 15,214.000 14,453.30 2,031.000 87,312.69
0.000 0.00 0017 0017 3008.20 29.12 1,550.000 45,136.00
CROSS STITCHING EACH 1,550.000 45,136.00
1,139.000 33,167.68
417.000 12,143.04
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Vendor ID: 0013 DIAMOND ENGINEERING COMPANY (THE)

Est Number: 0009 Pay Period End Date:  06.11.2016 Est Number: 0009 Pay Period End Date:  06.11.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3039.11 674.84 8.860 5,979.08 0027 0027 3221.13 595.60 50.020 29,791.91
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CcY 8.860 5,979.08 CONCRETE PAVEMENT, CLASS PR-3500 CcY 50.020 29,791.91

DEPTH

9.137 6,166.01 JOINT REPAIR 127.216 75,769.84
0.000 0.00 0.000 0.00
0019 0019 3039.12 595.60 35.660 21,239.10 0028 0028 3300.50 5,282.47 1.000 5,282.47
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 35.660 21,239.10 PORTLAND CEMENT CONCRETE LS 1.000 5,282.47
DEPTH 30.678 18,271.81 SMOOTHNESS TESTING 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3039.13 542.77 243.740 132,294.76 0029 0029 6960.15 1,597.95 8.510 13,598.55
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CcY 243.740 132,294.76 BRIDGE APPROACH REPAIR (63 8.510 13,598.55
DEPTH 342.309 185,795.06 4.464 7,133.24
0.000 0.00 0.000 0.00
0021 0021 3039.14 3,189.29 4.840 15,436.16 0030 0030 7515.36 1.95 14,500.000 28,275.00
CONCRETE PAVEMENT REPAIR, TYPE A, CY 4.840 15,436.16 5" WHITE WET REFLECTIVE POLYUREA LF 14,500.000 28,275.00
PARTIAL DEPTH 2733 8,716.33 PAVEMENT MARKING, GROOVED 16,375.500 31,932.23
0.000 0.00 0.000 0.00
0022 0022 3039.15 3,195.90 0.720 2,301.05 0031 0031 7515.38 10.04 900.000 9,036.00
CONCRETE PAVEMENT REPAIR, TYPE B, CcY 0.720 2,301.05 12" WHITE WET REFLECTIVE POLYUREA LF 900.000 9,036.00
PARTIAL DEPTH 0.000 0.00 PAVEMENT MARKING, GROOVED 1,610.000 16,164.40
0.000 0.00 0.000 0.00
0023 0023 3091.16 171.81 199.000 34,190.19 0032 0032 7516.35 1.95 16,200.000 31,590.00
14" CONCRETE PAVEMENT, CLASS SY 199.000 34,190.19 5" YELLOW WET REFLECTIVE POLYUREA LF 16,200.000 31,590.00
47B-HE-3500 218.882 37.606.11 PAVEMENT MARKING, GROOVED 10,663.000 20,792.85
0.000 0.00 0.000 0.00
0024 0024 3210.10 4.75 42,073.000 199,846.75 0033 0033 7520.00 653.71 7.000 4,575.97
DIAMOND GRINDING AND TEXTURING SY 42,073.000 199,846.75 ARROW, PREFORMED PAVEMENT MARKING EACH 7.000 4,575.97
CONCRETE PAVEMENT 42,804.059 203,319.27 1.000 653.71
9,829.445 46,689.86 0.000 0.00
0025 0025 3211.25 2.25 2,764.000 6,219.00 0034 0034 8028.01 277.33 8.580 2,379.49
SEALING CRACKS LF 2,764.000 6,219.00 FOUNDATION COURSE REPLACEMENT CY 8.580 2,379.49
1,943.000 4,371.75 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 3211.30 1.85 64,989.000 120,229.65 0035 0035 9110.01 100.00 10.000 1,000.00
SEALING JOINTS LF 64,989.000 120,229.65 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,000.00
26,476.000 48,980.60 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0013 DIAMOND ENGINEERING COMPANY (THE)

Est Number: 0009 Pay Period End Date:  06.11.2016 Est Number: 0009 Pay Period End Date:  06.11.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 9110.03 95.00 10.000 950.00 4401 4401 3039.13 306.30 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 950.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 334.000 102,304.20
0.000 0.00 DEPTH 407.789 124,905.77
0.000 0.00 CLASS 47B-3500 0.000 0.00
0037 0037 9110.07 100.00 10.000 1,000.00 GROUP 8 SPECIALTY Contracted 1,338,266.92
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,000.00 Current 1440571.12
0.000 0.00 In place 1,475,285.21
0.000 0.00 This Estimate 153,012.50
0038 0038 9110.27 140.00 10.000 1,400.00 Totals for contract Contracted 1,338,266.92
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,400.00 Current 1,440,571.12
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 1,475.285.21
0.000 0.00 This Estimate 153,012.50
0039 0039 9170.00 495.23 3.400 1,683.78
EARTH SHOULDER CONSTRUCTION STA 3.400 1,683.78
3.400 1,683.78
0.000 0.00
0040 0040 9173.20 18.62 199.000 3,705.38
SUBGRADE PREPARATION SY 199.000 3,705.38
218.882 4,075.59
0.000 0.00
0041 0041 L019.13 13.34 183.000 2,441.22
EROSION CONTROL, CLASS 1D SY 183.000 2,441.22
1,306.591 17,429.92
0.000 0.00
0042 0042 L022.90 13.34 200.000 2,668.00
TEMPORARY SILT FENCE LF 200.000 2,668.00
0.000 0.00
0.000 0.00
0043 0043 L860.50 5,678.66 1.000 5,678.66
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,678.66
CONTRACTOR COMPLIANCE 1.000 5,678.66
0.000 0.00







